SAS Superstructure Run date 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 7:24AM
Client Name: CalTrans

aftrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4
Diary #: 1037 Const Calendar Day: 652 Date: 18-Mar-2014 Tuesday

04-0120F4
04-SF-80-13.2/13.9

Inspector Name: Daouk, Sami Title: Self-Anchored
Inspection Type:  Continuous Suspension Bridge
Shift Hours: 05:00am  05:30 pm Break: 00:30 Over Time: 04:00
Federal ID:
Location:
Reviewer:  Awal, Mohammad Approved Date: 30-May-14 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition

Working Day If no, explain:

Diary: Dispute
Tower Activities
ABF crews came to the site a 6;55 AM. Crews had to work on the skirt drainage plates & work on house =
keeping . They started at 7:00 AM.
Carlos , Jose , Juan , & Rogelio had to work on house keeping . Crews had to clean , vacuum , & pull
out of the site the debris & excess materials . Carlos & Jose had to work inside & outside the tower
between 3 & 28 meters . Juan & Rogelio had to work in the East tower shaft above 53 meters . They
started at 7:10 AM.
Richard , Donald , Paul , Randy , & Reggie had to work on the skirt drainage plates . Crews continued
to fit & tack weld the plates on the West & South tower shafts .
In addition to that , crews had to clean the edges of the plates , C & D skins on the tower . Crews had to
prepare their tools , & equipments . They were done at 7:30 AM.
In the afternoon , Donald had to work on the East tower shaft . Reggie had to work on the North tower
shaft . Crews had to clean, grind , heat , & weld . They started at 12;40 PM.
Richard had to work on the unistrut on the North East skirt plate . He had to weld 2 utility pieces .
Richard had to clean & grind the surface of the skirt plate , set the unistrut & tack weld . He started at 1:00
PM.
Simon & Bernie were on the site . They had to work with the welders . Check Simon report 's for the
welders detailed activities .
Tower crews were done at 2:50 PM. They had to wrap up their tools & equipments . Crews left at 3:10
PM.
Conco concrete pump & crews came to the site at 5:30 AM. Crews had to work on the 2nd concrete
pour for the fender slab . Greg & Herman had to set the pump , connect the hoses on the pump . Dutra
crews had to connect the hoses on the barges . They were done at 6:15 AM.
The slurry truck came to the site at 6:20 AM. The 1st concrete truck came at 6:40 AM. Greg had to
prime the pumps & the line . He was done at 6:50 AM.
The concrete pour started at 7:00 AM. It was done at 1:15 PM. 186 cubic meters were delivered to the
site . 180 cubic meters were used . | had to make 8 test cylinders .
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Job Name: 04-0120F4 Inspector Name: Daouk, Sami Diary #: 1037 Date: 18-Mar-2014 Tuesday

Greg had to clean the pump . He was done at 2:10 PM. The pump left at 2:15 PM. Herman had to work
on the concrete truck .

& work on house keeping He was done at 2:00 PM . Herman joined the other crews finishing the top of the
concrete. Herman left at 3:00 PM.

Alvera, Arturo , Adolfo , Dominico , Joaquin , & Lorenzo had to stay on the site to finish the top of the
concrete . Crews had to finish , broom , & spray curing compound .

Joaquin & Dominico left at 4:00 PM. Adolfo , Arturo , Alvera, & Lorenzo left at 4:30 PM.

Dutra crews came to the site 5:50 AM. Crews had to work on the fender concrete pour , work on the
traffic control , & work with Conco crews on the fender slab concrete pour . They started at 7:00 AM.

Ben & Luke had to work on the traffic control on Macalla Road . ( CCO Work ) . They started at 6:00
AM. Crews were done at 1:20 PM.

Sam , Ron, James, & Manuel had to work on the rib closures ahead of Conco crews . They had to set
the pumps , dewater the rib closures , & work with Dutra crews before lifting the suction pipe .

In addition to that , crews had to work on house keeping , repair the damaged areas of the fender on the
East side . They were done at 2:00 PM.

Ron , James, & Luke left at 2:10 PM. Sam , Ben, Dan, & Steve had to mobilize the barges North &
prepare them to be tugged out of the site to Alameda tomorrow . They were done at 3:00 PM. Crews left at
3:10 PM.

Certified Coating crews came to the site at 7:10 AM. Crews had to sand blast inside the South &West
tower shafts , inside the North & South cells between 3 & 9 meters .

Francisco , Jorge , & Roberto had to blast the Electro Slag welds & the surrounding areas . Ricardo ,
Sage , & Justin had to wok & monitor the equipments on the barge . Marco , Andrews , & Ron had to work
on the scaffolds . Crews started at 7:30 AM. They were done at 3:00 PM. Crews left 3:10 PM.

In the office , | had to work on my report , work on the concrete tickets . | was done at 5:30 PM.

04-0120F4 Bid Item: 039 T-FDS-CIP.039 Tower Fender System Cast-in-place Concrete
DUTRA MATERIALS
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: DUTRA MATERIALS
Piledriver JNM LUKE HUDSON 8.00 0.00 0.00 8.00 D
Piledriver JNM MANUEL ROBIANCO 8.00 1.00 0.00 9.00 D
Operator OTH STEVE FRIYER 8.00 1.00 0.00 9.00 D
Piledriver JNM SAMI TAVAKE 8.00 1.00 0.00 9.00 D
Piledriver JNM RON TORRES 8.00 0.00 0.00 8.00 D
Piledriver JNM BEN UNUTOA 8.00 1.00 0.00 9.00 D
Piledriver APP JAMES SAVAGE 8.00 0.00 0.00 8.00 D
Operator OTH DAN WHEELER 8.00 1.00 0.00 9.00 D
Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute
Contractor: DUTRA MATERIALS
*E0670562 MARINE, STEEL BARGE No
800 0.00 000 0.0 []
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Job Name: 04-0120F4 Inspector Name: Daouk, Sami Diary #: 1037 Date: 18-Mar-2014  Tuesday
*E0660562 No
800 000 000 0.0 ]
*E0650562 No
800 0.00 000 0.0 []
*E0640562 MARINE, STEEL BARGE No
800 0.00 000 0.0 []
04-0120F4 Bid Item: 039 T-FDS-CIP.039 Tower Fender System Cast-in-place Concrete
BALLARD DIVING & SALVAGE
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: BALLARD DIVING & SALVAGE
Marine Coordinator TODD HORNER 0.00 0.00 0.00 0.00 []
Marine Coordinator BILL FEHR 0.00 0.00 0.00 0.00 []
Marine Coordinator ALEX DOSS 0.00 0.00 0.00 0.00 []
04-0120F4 Bid Item: 039 T-FDS-CIP.039 Tower Fender System Cast-in-place Concrete
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Semi-Skilled Laborer APP ROGELIO RODRIGUEZ 8.00 0.00 0.00 8.00 D
Ironworker APP REGINALD HUMPHREY 8.00 0.00 0.00 8.00 D
Semi-Skilled Laborer APP JUAN HERNANDEZ 8.00 0.00 0.00 8.00 D
Ironworker FOR RICHARD GARCIA 8.00 0.00 0.00 8.00 D
Ironworker JNM PAUL FAMBRINI 8.00 0.00 0.00 8.00 D
Ironworker JNM DONALD PLUMB 8.00 0.00 0.00 8.00 D
Semi-Skilled Laborer JNM JOSE PRADO 8.00 0.00 0.00 8.00 D
Semi-Skilled Laborer JNM CARLOS MONTEJANO 8.00 0.00 0.00 8.00 D
Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
2295 WELDER, 600 AMP No
000 0.00 000 0.0 []
2294 WELDER, 600 AMP No
000 0.00 000 0.0 []
04-0120F4 Bid Item: 039 T-FDS-CIP.039 Tower Fender System Cast-in-place Concrete
CONCO PUMPING
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: CONCO PUMPING
Operator OTH GREG GILLESPIE 8.00 1.00 0.00 9.00 D
None of the Above JNM HUMBERTO DURAN 8.00 1.00 0.00 9.00 D
Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute
Contractor: CONCO PUMPING
*E0690562 No
9.00 0.00 000 0.0 []
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Job Name: 04-0120F4

Inspector Name: Daouk, Sami

04-0120F4 Bid Iltem: 078 T-LO1-ENW.078 Tower Lift 01 External Paint Tower NW
CERTIFIED COATINGS COMPANY
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: CERTIFIED COATINGS COMPANY
Painter JNM SAGE RAY 8.00 0.00 0.00 8.00 D
Painter JNM JUSTIN VALDEZ 8.00 0.00 0.00 8.00 D
Painter APP EDILBERTO LEON 8.00 0.00 0.00 8.00 D
Painter JNM RON PUBB 8.00 0.00 0.00 8.00 D
Painter JNM MARCO ORDONA 8.00 0.00 0.00 8.00 D
Painter JNM ANDREWS MADINA 8.00 0.00 0.00 8.00 |:|
Painter JNM FRANCISCO CASTRO 8.00 0.00 0.00 8.00 D
Painter FOR TONY KATRONES 8.00 0.00 0.00 8.00 D
Painter JNM RICARDO PASSILA 8.00 0.00 0.00 8.00 |:|
Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute
Contractor: CERTIFIED COATINGS COMPANY
300 BLAST POT No
000 000 000 0.0 []
AC256 825 COMPRESSOR No
000 000 000 0.0 []
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